SAP# 46-3395
AMENDMENT #4 TO
PROFESSIONAL SERVICES AGREEMENT
ENGINEERING SERVICES
FOR

Zarzamora Drainage Project #83 A Phase | and I

The City of San Antonio, a Texas Municipal Corporation, (hereinafter referred to as “CITY”) presently
contracts with LOCKWOOD, ANDREWS & NEWNAM, INC., (hereinafter referred to as
“CONSULTANT?), for the ZARZAMORA DRAINAGE PROJECT #83 A PHASE I AND H pursuant to a
Professional Services Agreement (hereinafter referred to as the “Agreement") approved by City Council on
AUGUST 18, 2005 through Ordinance No. 101234. This amendment of the Professional Services
Agreement (hercinafter referred to as “this Amendment”) is entered into by and between the CITY acting
by and through its designated representative pursuant to Ordinance No. passed
and approved on and CONSULTANT acting by and through its designated representative.
The undersigned hereby agree to amend said Agreement as herein set forth:

1. Article V. of the Agreement, entitled “COMPENSATION,” is hereby amended to add the sum of
$198,090.00 to the fee for the CONSULTANT’s additional work for a total contract amount of
$1,108,210.00. o

2. Article HI, “SCOPE OF SERVICES” is hereby amended to add additional professional engineering
' services to include Construction Phase services in accordance with the CONSULTANT’s proposal
which is attached hereto as attachment “A” and incorporated by reference herein.

3. This amendment to the Agreement shall not prejudice any present or future rights, remedies, benefits,
or powers belonging or accruing to CITY under the terms of the Agreement herein amended.

4. Except as provided otherwise herein, the Agreement shall remain unaffected, unchanged, and
unimpaired by reason of the foregoing amendments.

Amendment AGREED TO this the day of

CITY OF SAN ANTONIO, A TEXAS

MUNICIPAL CORPORATION: LOCKWOOD, ANDREWS & NEWNAM, INC.
By: By:
City Manager

APPROVED:

City Attorney



